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Jacksonville District FY09 Dredge Schedule
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Kings Bay Naval Submarine Base

Type Work: Maintenance Dredging
Depth: Varies
Width: Varies
Length: approx. 2 Miles
Quantity: 8000,000 CY
Type of Material: Sand & Silt
Placement Area: Upland on the base
Distance to Placement Area: <1 mile
Type of Equipment: Cutter suction
Small business Set Aside: Yes
Last Dredged: 2008
Environmental Window: No  
FY 09 Funding: Between approx $3M 
Advertisement Date: 10 January 2009
Bid Opening Date: 18 February 2009
Award Date: 3 March 2009
Dredging Begins: 13 April 2009 
Dredging Complete: 14 July 2009
Days to Dredge: 92
POC: Shelley Trulock Ph: 904-232-3292
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Fernandina Harbor, Kings Bay Entrance Channel

Type Work: Maintenance Dredging
Depth: 49 feet + 2 allowable overdepth
Width: 500 feet
Length: 9 miles
Quantity:  approx. 700,000 CY
Type of Material: Sand and silt
Placement Area: Beach/ODMDS
Distance to Placement Area: 13 miles
Type of Equipment: Hopper 
Small business Set Aside: No, unrestricted
Last Dredged: Winter 2007
Environmental Window: Yes, Dredging Prohibited 1 April – 14 December
Reason for window: Sea Turtles
FY 09 Funding: Between $1M and $5M 
Advertisement Date: 1 December 2008
Bid Opening Date: 1 January 2009
Award Date: 15 January 2009
Dredging Begins: 30 January 2009
Dredging Complete: 19 April 2009
Days to Dredge: 80
POC: Veronica Taylor, Contracting Specialist Ph: 904-232-2107
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Jacksonville Harbor Deepening

Type Work: New Construction
Depth: 40 feet + 2 allowable overdepth
Width: 200-375 feet
Length: 5.3 miles
Quantity:  2 Million CY
Type of Material: Sand and silt
Placement Area:  Upland Disposal
Distance to Placement Area: 6 miles
Type of Equipment:  Cutter-suction, Mechanical
Small business Set Aside:  No, Unrestricted
Environmental Window:  No
FY 09 Funding: $5 Million or above
Advertisement Date: 20 November 2008
Bid Opening Date:  8 January 2009
Award Date:  8 February 2009
Dredging Begins:  11 April 2009
Dredging Complete:  10 January 2010
Days to Dredge: 270
POC: Steve Ross Ph: 904-232-1363
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U.S. Marine Corps – Blount Island
Type Work: Maintenance Dredging
Depth: 38 feet + 2 allowable overdepth
Width: 400 feet
Length: 1 mile
Quantity: 218,000 CY
Type of Material: Sand and silt
Placement Area: Upland
Distance to Placement Area: 2.8 miles
Type of Equipment: All 
Small business Set Aside: Yes
Last Dredged: 2007
Environmental Window: No
FY 09 Funding: Between $1M and $5M 
Advertisement Date: 28 October 2008
Bid Opening Date: 2 December 2008
Award Date: 19 December 2008
Dredging Begins: 15 January 2009
Dredging Complete: 15 March 2009
Days to Dredge: 60
POC: Steve Ross Ph: 904-232-1363

JACKSONVILLE
BEACH

PONTE VEDRA
BEACH

DUVAL COUNTY

ST. JOHNS 
COUNTY

PALM VALLEY

ST. JOHNS 
COUNTY

ST. JOHNS 
COUNTY

IWW-PALM VALLEY 
NORTH REACH

DISPOSAL SITE

LOCATION OF 
DREDGING PROJECT



7

IWW-Palm Valley North Reach

Type Work: Maintenance Dredging
Depth: 11feet
Width: 125 feet
Length: 5 miles
Quantity: 475,000 CY
Type of Material: Silty Sand
Placement Area: Upland
Distance to Placement: 5 miles
Type of Equipment: Cutter-suction
Small business Set Aside: No, Unrestricted
Last Dredged: 1986
Environmental Window: No  
FY 09 Funding: $5M 
Adv Date: 10 December 2008
Bid Op Date: 9 January 2009
Award Date: 6 February 2009
Dredging Begins: 7 April 2009 
Dredging Complete: 7 September 2009
Days to Dredge: 153
POC: Shelly Trulock Ph: 904-232-3292
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Canaveral Harbor
Type Work: Maintenance Dredging
Depth: 44 feet + 2 Foot allowable
Width: 400 feet
Length: 2 miles
Quantity: 200,000 CY
Type of Material: Sand
Placement Area: ODMDS/Nearshore/Upland
Distance to Placement Area: 11.5 miles
Type of Equipment: Mechanical 
Small business Set Aside: No, unrestricted
Last Dredged: 2008
Environmental Window: Yes,  Hopper Dredges prohibited year round
Reason for window: Sea Turtles
FY 09 Funding: Between $1M and $5M 
Advertisement Date: 15 May 2009
Bid Opening Date: 19 June 2009
Award Date: 19 July 2009
Dredging Begins: 19 September 2009
Dredging Complete: 30 November 2009
Days to Dredge: 76
POC: Osvaldo Rodriguez  Ph: 904-232-2909
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Ft. Pierce Beach Shore Protection Project 

Type Work: Beach Nourishment
Depth: 40.5 feet max borrow depth
Length: 3000’
Quantity:  350,000 CY
Type of Material: Sand
Placement Area: Beach
Distance to Placement Area: 2.5 Miles
Type of Equipment: Hopper
Small business Set Aside:  No, Unrestricted
Environmental Window:  Yes, 30 April – 1 November
Reason for window:  Sea Turtle Hatching
FY 09 Funding: $1-$5 Million
Advertisement Date:  05 November 2008
Bid Opening Date:  17 December 2008
Award Date:  14 January 2008
Dredging Begins:  10 March 2009
Dredging Complete:  11 April 2009
Days to Dredge: 30
POC: Jason Spinning Ph: 904-232-1231
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IWW- Bakers Haulover/Crossroads

Type Work: Maintenance Dredging
Depth: 11 feet
Width: 125 Feet
Length: 2 miles
Quantity: 200,000 CY
Type of Material: Sand & Silt
Placement Area: Upland/Beach
Distance to Placement: 2 miles
Type of Equipment: Cutter-suction
Small business Set Aside: Yes
Last Dredged: 2005
Environmental Window: No  
FY 09 Funding: Between $1-$5M 
Adv Date: 13 January 2009
Bid Op Date: 28 February 2009
Award Date: 29 March 2009
Dredging Begins: 15 May 2009 
Dredging Complete: 7 September 2009
Days to Dredge: 115
POC: Shelly Trulock Ph: 904-232-3292
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Palm Beach Harbor

Type Work: Maintenance Dredging

Depth: 33 feet & 35 feet

Width: Ranges from 300 to 400 feet

Length: 1.8 miles

Quantity: 150,000 CY

Type of Material: Sand

Placement Area: Beach

Distance to Placement Area: .6 miles

Type of Equipment: Hopper 

Sole Source Hub Zone to B & B Dredging – J & A approved

Last Dredged: 2008

Environmental Window: Yes, Dredging Prohibited 1 May – 31 October

Reason for window: Nesting Sea Turtles

FY 09 Funding: Between $2M and $3.5M 

POC: Jason Spinning   Ph: 904-232-2798
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Project: Naples to Gordon Pass:

Type Work: Maintenance Dredging
Depth: 12 feet + 2 feet allowable overdepth
Width: 100 - 150 feet
Length: 1 miles
Quantity: 50,000 – 80,000 CY
Type of Material: Sand/Silt
Placement Area: Beach Placement
Distance to Placement: 1 mile
Type of Equipment: Cutter-suction
Small business Set Aside: Yes
Last Dredged: 2006
Environmental Window: No  
FY 09 Funding: $1 - $3 M
Adv Date: 1 March 2009
Bid Op Date: 1 April 2009
Award Date: 1 May 2009
Dredging Begins: 1 July 2009 
Dredging Complete: 1 September 2009
Days to Dredge: 45
POC: Jason Spinning  Ph: 904-232-1231
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Manatee Harbor

Type Work: Maintenance Dredging
Depth: 40 feet
Width: 400 feet
Length: 3 miles
Quantity: 250,000 CY
Type of Material: Sand, Clay and shell
Placement Area: Upland Disposal Site 
Distance to Placement Area: 3 miles
Type of Equipment: Cutter-suction
Small Business Set Aside: No, unrestricted
Last Dredged: 2002
Environmental Window: No
FY 07, 08, 09 Funding: Between $4M and $5M
Advertisement Date: 27 August 2008
Bid Opening Date: 21 October 2008
Award Date: 21 November 2008
Dredging Begins: 21 January 2009
Dredging Complete: 21 April 2009
Days to Dredge: 103
POC: Osvaldo Rodriguez   904-232-2909
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Tampa Harbor Cut G 

Type Work: Maintenance
Depth: 34 feet + 2 feet allowable overdepth
Width: 400 feet
Length: TBD
Quantity: TBD
Type of Material: Sand & Silt
Placement Area: MacDill Borrow Pit
Distance to Placement: 3.5 miles
Type of Equipment: Cutter-suction
Small business Set Aside: TBD
Last Dredged: 2000
Environmental Window: No  
FY 09 Funding: $3M 
Adv Date: 15 June 2009
Bid Op Date: 16 July 2009
Award Date: 27 August 2009
Dredging Begins: 27 October 2009
Dredging Complete: 27 December 2009 
Days to Dredge: TBD
POC: Jackie Keiser  Ph: 904-232-3915

Tampa Harbor Cut G 

Type Work: Maintenance
Depth: 34 feet + 2 feet allowable overdepth
Width: 400 feet
Length: TBD
Quantity: TBD
Type of Material: Sand & Silt
Placement Area: MacDill Borrow Pit
Distance to Placement: 3.5 miles
Type of Equipment: Cutter-suction
Small business Set Aside: TBD
Last Dredged: 2000
Environmental Window: No  
FY 09 Funding: $3M 
Adv Date: 15 June 2009
Bid Op Date: 16 July 2009
Award Date: 27 August 2009
Dredging Begins: 27 October 2009
Dredging Complete: 27 December 2009 
Days to Dredge: TBD
POC: Jackie Keiser  Ph: 904-232-3915
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Pinellas County Shore Protection Project (Long Key, Treasure Island)

Type Work: Beach nourishment
Depth: 14 feet max borrow depth
Length: 7000 feet
Quantity:  340,000 CY
Type of Material: Sand 
Placement Area: Beach
Distance to Placement Area: 3 miles
Type of Equipment: Cutter-suction 
Small business Set Aside:  No, Unrestricted
Environmental Window:  None
FY 09 Funding:  $1-$5 Million
Advertisement Date:  1 December 2008
Bid Opening Date:  1 January 2009
Award Date:  1 February 2009
Dredging Begins:  1 April 2009
Dredging Complete:  1 July 2009
Days to Dredge: 90
POC: Jackie Keiser Ph: 904-232-3915


